

WEEK 3 PRODUCTION JOURNAL

PROJECT SUMMARY

REPORT DATE

8/4–8/11

PROJECT NAME

Inside the Inequality

PREPARED BY

Mia Krysa

STATUS SUMMARY

This week, I continued my research and actually decided to switch my article series to 5 weeks instead of 6 weeks to fit within the time period of this class. The gender pay gap and media funding issues are closely related, so I created a LinkedIn post touching on the media funding gap (and directed it to the pay gap article), but shifted my entire article timeline. This week, I touched on the safety issues and abuse that some women athletes face.

PROJECT OVERVIEW

TASK	STATUS	TIME COMMITMENT
Attend Class /Watch Videos	Complete	1.5 hours
Review Module 4 Tasks	Complete	15 minutes
Sort through This Week's Subject Matter Articles	Complete	30 minutes
Outline LinkedIn Post	Complete	1 hour
Write draft of article	Complete	1.5 hours
Edit and Finalize draft of article	Complete	30 minutes
Draft and post article	Complete	30 minutes
Research sources for blog post and write blog post	Complete	30 minutes
Create Image for blog post	Complete	2 hours
Create Production Journal and write a reflection	Complete	5 minutes
Complete Artifact Presentation	Complete	45 minutes
Upload all assignments	Complete	2 hours
Listen to books (in sources)	Complete	15 minutes
Review for Next Week	Ongoing	4 hours
		5 minutes

UP NEXT

Another week with the same routine down! I felt our meeting this week was helpful and hope that the way I presented my digital artifact better reflects the time I spent on this week's assignment. Next week, I'll follow the same routine, and write about the gap in medical research between men and women and the way it pertains to athletes.